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Section 4 
Schedule and Project Management Approach


4.1 Project Schedule 
A project schedule for the entire RI/FS scope is included as Figure 4‐1. The project schedule 


is based on assumptions for durations and conditions of key events occurring on the critical 


and non‐critical path as outlined below.  


 The schedule for the field activities is dependent on access to all properties being 


obtained by EPA without difficulty. 


 Field activities will not be significantly delayed due to severe weather conditions (i.e., 


hurricanes) or issues with obtaining access. 


 The schedule for the field activities is dependent on timely review and approval of the 


work plan and QAPP and the provision of adequate funding by EPA. 


 The schedule for the field investigation is dependent on all field activities being 


performed in Level D or Level C personal protective equipment H&S protection. 


 CDM Smith will receive validated data for analyses performed by EPA’s CLP eight 


weeks after sample collection. 


4.2 Project Management Approach 
4.2.1 Organization and Approach 


The PM, Mr. Brendan MacDonald, P.E., LEED AP®, has primary responsibility for plan 


development and implementation of the RI, including coordination with the RI task manager 


and support staff, development of bid packages for subcontractor services, acquisition of 


engineering or specialized technical support, and all other aspects of the day‐to‐day 


activities associated with the project. The PM identifies staff requirements, directs and 


monitors Site progress, ensures implementation of quality procedures and adherence to 


applicable codes and regulations, and is responsible for the established budget and 


schedule. 


The RITM, Ms. Seth Kellogg, P.G., reports to, and will work directly with the PM to develop 


and coordinate the work plan, QAPP, staffing and physical resource requirements, and 


technical SOWs for professional subcontractor services. She will be responsible for the 


implementation of the field investigation, performance tracking of the CDM Smith 


subcontractor laboratory, the analysis, interpretation and presentation of data acquired 


relative to the Site, preparation of the data evaluation summary report, and the RI report. 
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The FS task manager (FSTM), Mr. Anthony Isolda, will work closely with the RITM to ensure that the 


field investigation generates the proper type and quantity of data for use in the initial screening of 


remedial technologies/ alternatives, detailed evaluation of remedial alternatives, development of 


requirements for and evaluation of treatability study/pilot testing, if required, and associated cost 


analysis. The FS report will be developed by the FS technical group. 


The FTL, Ms. Frances Delano, is responsible for on‐site management for the duration of all Site 


operations including the activities conducted by CDM Smith such as equipment mobilization, 


sampling, and the work performed by subcontractors such as surveying.  


The RAC2 Quality Assurance Coordinator (QAC) Ms. Jeniffer Oxford is responsible for tracking 


implementation of quality requirements and working with project staff to select appropriate quality 


measures for their work. She also reviews specific task QA/QC procedures, and audits specific tasks. 


The QAC reports to the CDM Smith Quality Assurance Director. 


The QA Director, Ms. Jo Nell Mullins, is responsible for overall quality for the RAC 2, Region 2 contract, 


and will have approved QACs perform the required elements of the RAC 2, Region 2 QA program of 


specific task QA/QC procedures, and auditing of specific tasks at established intervals. These QACs 


report to CDM Smith’s corporate QA Director and are independent of the SM’s reporting structure. 


The ASC, Mr. Scott Kirchner, will assist staff in defining appropriate analytical requirements consistent 


with project data quality objectives; assist with preparation or review of subcontract analytical 


laboratory statements of work;  and communicating and resolving analytical issues. The ASC will be 


assisted by Ms. Vanessa Macwan to solicit EPA laboratory services; act as liaison between EPA’s RSCC 


and CDM Smith’s field staff; and to meet EPA sample management and paperwork requirements. 


The DQTL, Ms. Christine Julias, is responsible for coordinating data management tasks and ensuring 


that all QC checks are implemented. The DQTL works with data providers, the EDM, and the ASC to 


see that data are managed efficiently, that proper QA/QC procedures are followed, and that the data 


are ready and available for analysis and reporting. The DQTL, ASC, and EDM will prepare the final 


project EDD provided to EPA. 


The task numbering system for the RI/FS effort is described in Section 3 of this work plan. Each of 


these tasks has been scheduled and will be tracked separately during the course of the RI/FS work. For 


the RAC 2 contract, the key elements of the monthly progress report will be submitted within 20 


calendar days after the end of each reporting period and will consist of a summary of work completed 


during that period and associated costs. 


Project progress meetings will be held, as needed, to evaluate project status, discuss current items of 


interest, and review major deliverables such as the work plan, QAPP, the data evaluation summary 


report, the RI report, the HHRA report, the SLERA report, and the FS report. Figure 4‐2 is the project 


organization chart. 


4.2.2 Quality Assurance and Document Control 


All work by CDM Smith on this work assignment will be performed in accordance with the CDM Smith 


QA Manual, Revision 11 (CDM Smith 2007). 
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The RAC 2 QAC will maintain QA oversight for the duration of the work assignment. A CDM Smith QAC 


has reviewed this work plan for QA requirements. A QAPP governing field sampling and analysis is 


required and will be prepared in accordance with the UFP‐QAPP Guidance Manual and the EPA 


Guidance for QAPPs. It will be submitted to approved technical and QA reviewers for review and 


approval before submittal to EPA. Any reports which present measurement data generated during the 


work assignment will include a QA section addressing the quality of the data and its limitations. Such 


reports are subject to QA review following technical review. SOWs and modifications for 


subcontractor services and subcontractor bids and proposals will receive technical and QA review. 


The CDM Smith PM is responsible for implementing appropriate QC measures on this work 


assignment. Such QC responsibilities include: 


 Implementing the QC requirements referenced or defined in this work plan and in the QAPP 


 Adhering to the CDM Smith RAC Management Information System (RACMIS) document control 


system 


 Organizing and maintaining work assignment files 


 Conducting field planning meetings, as needed, in accordance with the RAC 2 QMP 


 Completing measurement and test equipment forms that specify technical and quality 


equipment requirements 


Technical and QA review requirements as stated in the QMP will be followed on this work assignment. 


Document control aspects of the program pertain to controlling and filing documents. CDM Smith has 


developed a program filing system that conforms to EPA’s requirements to ensure that the documents 


are properly stored and filed. This guideline will be implemented to control and file all documents 


associated with this work assignment. The system includes document receipt control procedures, a 


file review, an inspection system, and file security measures. 


The RAC 2 QA program includes both self‐assessments and independent assessments as checks on 


quality of work performed on this work assessment. Self assessments include management system 


audits, trend analyses, calculation checking, data validation, and technical reviews. Independent 


assessments include office, field and laboratory audits and the submittal of performance evaluation 


samples to laboratories if required. 


One QA internal system audit and one field technical system audit are required. A laboratory technical 


system audit may be conducted by a qualified laboratory auditor. Performance audits (i.e., 


performance evaluation samples) may be administered by CDM Smith as required for any analytical 


parameters. An audit report will be prepared and distributed to the audited group, to CDM Smith 


management, and to EPA. EPA may conduct or arrange a system or performance audit. 


4.2.3 Project Coordination 


The PM will coordinate all project activities with the EPA RPM. Regular telephone contact will be 


maintained to provide updates on project status. Field activities at the Site will require coordination 
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among federal, Commonwealth, and local agencies and coordination with involved private 


organizations. Coordination of activities with these stakeholders is described below. 


EPA is responsible for overall direction and approval of all activities for the Site. EPA may designate 


technical advisors and experts from academia or its technical support branches to assist on the Site. 


Agency advisors could provide important sources of technical information and review, which the CDM 


Smith team will use from initiation of RI/FS activities through final reporting. 


Sources of technical information include EPA, Puerto Rico Environmental Quality Board (PREQB), 


PRASA, USGS, and sampling conducted during previous investigations. These sources can be used for 


background information on the Site and surrounding areas. 


The Commonwealth, through PREQB, may provide review, direction, and input during the RI/FS. EPA's 


RPM will coordinate contact with personnel from other agencies.  


Local agencies that may be involved include PRASA, and local departments such as planning boards, 


zoning and building commissions, police, fire, health departments, and utilities (water and sewer). 


Contacts with these local agencies will be coordinated through EPA. 


Private organizations requiring coordination during the RI/FS include residents in the area and public 


interest groups such as environmental organizations and the press. Coordination with these interested 


parties will be performed through EPA.   







 


5‐1 
Cabo Rojo Draft Work Plan Volume I 


Section 5  
References 


Agency for Toxic Substances and Disease Registry (ATSDR). 2011. Cabo Rojo Ground Water 


Contamination Site, Cabo Rojo, Puerto Rico. October. 


Calabrese, E.J. and L. A. Baldwin. 1993. Performing Ecological Risk Assessments. Lewis 


Publishers, Chelsea, MI. 


CDM Federal Programs Corporation (CDM Smith). 2007. Quality Assurance Manual, Revision 


11, March.  


CDM Smith. 2008. Technical Evaluation and Recommendation of Multi‐level Groundwater 


Monitoring System, Cidra Groundwater Contamination Site, Cidra, Puerto Rico 


CDM Smith. 2012. Technical Scoping Meeting Minutes, Cabo Rojo Groundwater 


Contamination Site, Cabo Rojo, Puerto Rico. January.  


Chapelle, F. H., M. A. Widdowson, J. S. Brauner, E. Mendez III, and C. C. Casey. 2003. 


Methodology for Estimating Times of Remediation Associated with Monitored Natural 


Attenuation. U.S. Geological Survey Water Resources Investigations Report 03‐4057. 


Cox, D.P., and Briggs, R.P. 1973. Metallogenic Map of Puerto Rico: U.S. Geological Survey  


Miscellaneous Geologic Investigations Map, 1 p. 


Efroymson, R.A., G.W. Suter II, B.E. Sample, and D.S. Jones. 1997. Preliminary Remediation 


Goals for Ecological Endpoints, Prepared for the Department of Energy by Lockheed‐Martin 


Energy Systems, Oak Ridge National Laboratory. ES/ER/TM/‐162/R2. August. 


MacDonald, D.D., C.G. Ingersoll, and T.A. Berger. 2000. Development and Evaluation of 


Consensus‐based Sediment Quality Guidelines for Freshwater Ecosystems. Arch. Environ. 


Contam. Toxicol. 39:20‐31. 


Maymo‐Gatelle, X., Y‐T Chien, J. M. Gossett, S.H. Zinder. 1997. Isolation of a bacterium that 


reductively dechlorinates tetrachloroethene to ethene.  Science 276: 1568‐1571.    


Persaud, D., Jaagumagi, R. and Hayton, A. 1993. Guidelines for the Protection and 


Management of Aquatic Sediment Quality in Ontario. ISBN 0‐7729‐9248‐7. Ontario Ministry 


of the Environment, Ottawa, Ontario. 


Puerto Rico Environmental Quality Board. 2010. Puerto Rico Water Quality Standards 


Regulation. March. 







Section 5    References 


5‐2 
Cabo Rojo Draft Work Plan Volume I 


Rodríguez‐Martinez, Jesus. 1996. Hydrogeology and Ground‐Water/Surface –Water Relations in the 


Bajura Area of the Municipio de Cabo Rojo, Southwestern Puerto Rico: U.S. Geological Survey Water‐


Resources Investigations Report 95‐4159. Prepared in cooperation with PRASA. 


United States Environmental Protection Agency (EPA). 1988. Guidance for Conducting Remedial 


Investigations and Feasibility Studies under CERCLA, Interim Final. Office of Solid Waste and 


Emergency Response, Washington, DC. EPA/540/G‐89/004. OSWER Directive 9355.3‐01. 


_______. 1989a. Risk Assessment Guidance for Superfund: Human Health Evaluation Manual Part A. 


U.S. Environmental Protection Agency, Office of Emergency and Remedial Response, Washington DC. 


EPA/540/1‐89/002. OSWER Directive 9285.701A. NTIS PB90‐155581. 


_______. 1989b. Rapid Bioassessment Protocols for Use in Streams and Rivers Benthic 


Macroinvertebrates and Fish. Office of Water. EPA/440/4‐89/001. May.  


_______. 1991a. Risk Assessment Guidance for Superfund: Human Health Evaluation Manual, Part B, 


Development of Risk Based Preliminary Remediation Goals. 


_______. 1991b. Human Health Evaluation Manual, Supplemental Guidance: Standard Default 


Exposure Factors. EPA. March 25, 1991. 


_______. 1992a. Final Guidance on Data Usability In Risk Assessment (Part A). Office of Solid Waste 


And Emergency Response Directive 9285.7‐09A. 


_______. 1992b. Considerations in Ground Water Remediation at Superfund Sites. OSWER Directive 


9283.1‐06. May 27.  


_______. 1993. Guide for Conducting Treatability Studies Under CERCLA November 


_______. 1996. Presumptive Response Strategy and Ex‐Situ Treatment Technologies for Contaminated 


Groundwater at CERCLA Sites. Final Guidance. Office of Solid Waste and Emergency Response. EPA 


540/R‐96/023 PB96‐963508. October. 


_______. 1997a. Exposure Factors Handbook, Volumes I, II, and III. Office of Research and 


Development. EPA/600/P‐95/002Fa, ‐002Fb, and 002Fc. 


_______. 1997b. Health Effects Assessment Summary Tables. FY 1997 Update. Office of Solid Waste 


and Emergency Response. EPA‐540‐R‐97‐036. July. 


_______. 1997c. Ecological Risk Assessment Guidance for Superfund: Process for Designing and 


Conducting Ecological Risk Assessments. Interim Final. Solid Waste and Emergency Response. EPA 


540‐R‐97‐006. OSWER 9285.7‐25. PB97‐963211. June. 


_______. 1998a. Guidelines for Ecological Risk Assessment. Office of Research and Development. 


EPA/630/R‐95/002F. April. 


_______. 1998b. Final EPA Region 2 Groundwater Sampling Procedure Low Stress (Low Flow) Purging 


and Sampling. March 16.  







Section 5    References 
 


5‐3 
Cabo Rojo Draft Work Plan Volume I 


_______. 1999a. Use of Monitored Natural Attenuation at Superfund, RCRA Corrective Action, and 


Underground Storage Tank Sites. OSWER Directive Number 9200.4‐17P. April. 


_______. 1999b. Risk Assessment Guidance for Superfund: Volume I: Human Health Evaluation 


Manual, Part E, Supplemental Guidance for Dermal Risk Assessment Interim Final. 


_______. 2000. Guidance for the Data Quality Objectives Process. EPAQA/G4, USEPA Office of 


Environmental Information, EPA/600/R‐96/055. August. 


_______. 2001. Requirements for Quality Assurance Project Plans for Environmental Data Operations ‐ 


EPA QA/R‐5 (Final). March. 


_______. 2001a. Risk Assessment Guidance For Superfund: Volume I: Human Health Evaluation 


Manual (Part D, Standardized Planning, Reporting, and Review of Superfund Risk Assessments). 


OSWER Directive Number 9285.7‐47. December. 


_______. 2001b. Supplemental Guidance for Developing Soil Screening Levels for Superfund Sites. 


Peer Review Draft. Office of Emergency and Remedial Response. OSWER 9355.4‐24. March. 


_______. 2001c. Risk Assessment Guidance for Superfund, Volume I: Human Health Evaluation 


Manual, Part E, Supplemental Guidance for Dermal Risk Assessment.  


_______. 2002. Draft Guidance for Evaluation the Vapor Intrusion to Indoor Air Pathway from 


Groundwater and Soils. EPA530‐F‐02‐052. November. 


_______. 2002a. Guidance for Quality Assurance Project Plans. EPA/240/R‐02/009. December.  


_______. 2003. Human Health Toxicity Values in Superfund Risk Assessments, OSWER Directive 


9285.7‐53. Office of Solid Waste and Emergency Response. December 2.  


_______. 2004. Risk Assessment Guidance For Superfund: Volume I: Human Health Evaluation Manual 


(Part E, Supplemental Guidance for Dermal Risk Assessment) Final. Office of Emergency and Remedial 


Response. OSWER 9285.7‐02EP. EPA/540/R/99/005. July. 


_______. 2005. Integrated Risk Information System (on‐line database of toxicity values). 


http://www.epa.gov/iris.  


_______. 2005a. Superfund Community Involvement Handbook. EPA 540‐K‐05‐003. April.  


_______. 2006a. Guidance on Systematic Planning using the Data Quality Objective Process (QA/G‐4), 


EPA/240/B‐06/001. http://www.epa.gov/quality/qa_docs.html. February. 


_______. 2006b. National Recommended Water Quality Criteria. Office of Water – Office of Science 


and Technology; 4304T. 


_______. 2006c.  EPA Freshwater Sediment Screening Benchmarks.  http://www. 


epa.gov/reg3hscd/risk/eco/btag/sbv/fwsed/screenbench.htm. August. 







Section 5    References 


5‐4 
Cabo Rojo Draft Work Plan Volume I 


_______. 2009a. Risk Assessment Guidance for Superfund, Volume I: Human Health Evaluation 


Manual, Part F, Supplemental Guidance for Inhalation Risk Assessment.  


_______. 2009b. National Recommended Water Quality Criteria.  Office of Water. EPA‐822‐R‐02‐047. 


_______. 2010. Hazard Ranking System Package, Cabo Rojo Groundwater Contamination Site, Cabo 


Rojo, Puerto Rico. CERCLIS ID No. PRN000206319. October. 


_______. 2010a. ProUCL Version 4.1 User’s Guide. 


_______. 2011. Comprehensive Electronic Data Deliverable Specification Manual 2. New York, New 


York. http://www.epa.gov/Region2/superfund/medd.htm. Last accessed June 17, 2011. 


_______. 2011a. Electronic Data Deliverables Valid Values Reference Manual. New York, New York. 


http://www.epa.gov/Region2/superfund/medd.htm. Last accessed June 17, 2011. 


_______. 2011b. Basic Manual for Historic Electronic Data. New York, New York. 


http://www.epa.gov/Region2/superfund/medd.htm. Last accessed June 17, 2011. 


_______. 2011c. Standalone EQuIS Data Processor User Guide. New York, New York. 


http://www.epa.gov/Region2/superfund/medd.htm. Last accessed June 17, 2011. 


_______. 2011d. EPA Regional Screening Levels.  


_______. 2011e. Cabo Rojo Soil Vapor Investigation Results Draft Report. EPA Environmental 


Response Team. 


United States Census Bureau. Data Year 2010 Census. 


_______.U.S. Geological Survey. 1996. Hydrology and ground‐water/surface‐water relations in the 


Bajura area of the Municipio of Cabo Rojo, southwestern Puerto Rico. Water‐Resources Investigations 


Report 95‐4159. Prepared in cooperation with Puerto Rico Aqueduct and Sewer Authority (PRASA). 


_______.U.S. Geological Survey. 2002. Geology and hydrogeology of the Caribbean islands aquifer 


system of the Commonwealth of Puerto Rico and the U.S. Virgin Islands: excerpts. USGS Professional 


Paper 1419. 


Vogel, T.M., C.S. Criddle and P.L. McCarty. 1987. Transformations of halogenated aliphatic 


compounds: Environmental Science and Technology. Vol. 3, No. 8, pp722‐736. 


Volkman, Richard P. 1984. Geologic Map of the Puerto Real Quadrangle, southwest Puerto Rico: U.S. 


Geological Survey Miscellaneous Geologic Investigations Map I‐1559. 1 p. 


Weston. 2007. Pre‐CERCLIS Screening Report Data Summary Tables.  Cabo Rojo Site Discovery 


Initiative. Cabo Rojo, Puerto Rico. Prepared for EPA. February. 











Well Sampling event
PCE         


(µg/L)


TCE         


(µg/L)


1,1‐DCE       


(µg/L)


cis‐1,2‐DCE     


(µg/L)
Party


Hacienda Margarita 2004‐2005 detected detected not detected not detected PRASA


Jul‐06 not detected not detected not detected not detected EPA


Ana Maria  2002‐2006 1.8 ‐ 4.0 0.5 ‐ 1.6 not detected not detected PRASA


Jul‐06 1.9 0.62 ‐ 0.63 0.66 ‐ 0.67 not detected EPA


Sep‐09 1.1 not detected not detected not detected EPA


Club de Leones Jul‐06 not detected not detected not detected 0.96 EPA


Cabo Rojo 2 Jul‐06 not detected not detected not detected not detected EPA


Sep‐09 not detected not detected not detected not detected EPA


Cabo Rojo 2 Jul‐06 not detected not detected not detected not detected EPA


Sep‐09 not detected not detected not detected not detected EPA


Abbreviations:


EPA ‐ U.S. Environmental Protection Agency PCE ‐ tetrachloroethene


PRASA ‐ Puerto Rico Aqueduct and Sewer Authority TCE ‐ trichlotoethene


µg/L ‐ microgram per liter DCE ‐ dichloroethene


VOC ‐ volatile organic compounds


Table 1‐1


Summary of Historic VOC Detections in the Cabo Rojo Urbano Public Supply Wells


Cabo Rojo Groundwater Contamination Site


Cabo Rojo, Puerto Rico
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Name
Depth of 


Well1


Open or Screened 


Section depth 


interval1
Status


Ana Maria  200 40‐200 Operating


Club de Leones 150 90‐150 Operating


Cabo Rojo 1 n/a n/a Operating*


Cabo Rojo 2 n/a n/a Operating


Cabo Rojo 3 n/a n/a Operating*


Hacienda Margarita n/a n/a Operating*


MacDougal 175 50‐175 Operating/Pump Station
Terminal de Carros 


Publicos n/a n/a Inactive


Weko 1 n/a n/a Inactive


Weko 2 n/a n/a Inactive


Remanzo n/a n/a n/a


* Source for well status is based on ASTDR report


Table 1‐2


Cabo Rojo Area Well Construction and Status


Cabo Rojo Groundwater Contamination Site


Cabo Rojo, Puerto Rico


1 in feet, taken from Rodriguez 1996 (USGS)
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Table 2‐1


Potetential ARARS and TBCs


Cabo Rojo Groundwater Contamination Site


Cabo Rojo, Puerto Rico


Federal Commonwealth of Puerto Rico


RCRA Groundwater Protection Standards and Maximum Concentration Limits (40 Code of 


Federal Regulations (CFR) 264, Subpart F)


Puerto Rico Water Quality Standards ‐ PREQB, Water Quality Standards Regulation, March 28, 


2003)


Clean Water Act, Water Quality Criteria (Section 304) (May 1, 1987 ‐ Gold Book) PRDOH National Primary Regulations of Potable Water, March 1992


Safe Drinking Water Act, Maximum Contaminant Levels (40 CFR 141.11‐.16) issued July 1, 


1991 and amended in the Federal Register 40 CFR Part 141 issued June 29, 1995.  Includes 


secondary MCLs, which are not enforceable but set standards for aesthetic factors that may 


affect public acceptance of water


PRDOH General Regulation for Environmental Health, Regulation No. 6090, February 4, 2000


RCRA (toxicity characteristic leaching procedure) TCLP and Land Ban Requirements for 


Landfilling (40 CFR 261)


Federal Commonwealth of Puerto Rico


Executive Order on Wetlands Protection (CERCLA Wetlands Assessments) No. 11990 Puerto Rico EQB, Guidelines for Environmental Impact Statements


National Historic Preservation Act (16 United States Code [USC] 470) Section 106 et seq. (36 


CFR 800)


Puerto Rico Department of Natural and Environmental Resources, Critical Element and 


Endangered Species Database, 1998


Endangered Species Act of 1973 (16 USC 1531) (Generally, 50 CFR Part 402)


RCRA Location Requirements for 100‐year Flood Plains (40 CFR 264.18(b))


Fish and Wildlife Coordination Act (16 USC 661 et seq.)


Wetlands Construction and Management Procedures (40 CFR 6, Appendix A)


Executive Order 11990, “Protection of Wetlands”


1985 Statement of Policy on Floodplains/Wetlands Assessments for CERCLA Action


Federal Commonwealth of Puerto Rico


RCRA Subtitle C Hazardous Waste Treatment Facility Design and Operating Standards for 


Treatment and Disposal Systems, (i.e., landfill, incinerators, tanks, containers, etc.)(40 CFR 


264 and 265) (Minimum Technology Requirements)


Puerto Rico General Requirements for Permitting Wells


RCRA Ground Water Monitoring and Protection Standards (40 CFR 264, Subpart F) Puerto Rico EQB, regulation for the Control of Atmospheric Pollution, 1995


RCRA Manifesting, Transport and Recordkeeping Requirements (40 CFR 262) Puerto Rico EQB, Regulation for the Control of Hazardous and Non‐Hazardous Waste, 1982 as 


amended, 1985, 1986 and 1987


RCRA Wastewater Treatment System Standards (40 CFR 264, Subpart X) Puerto Rico EQB, Underground Storage Tank Control Regulations, 1990


RCRA Storage Requirements (40 CFR 264; 40 CFR 265, Subparts I and J) Puerto Rico EQB, underground Injection Control Regulations, 1988


 RCRA Subtitle D Nonhazardous Waste Management Standards (40 CFR 257)


RCRA ‐ Part 260 General Hazardous Waste Management System Regulations (40 CFR Part 


260)


RCRA ‐ Part 261 Identification and Listing of Hazardous Waste (40 CFR Part 261‐265, 270, 


and 271)


RCRA ‐ Part 262 Standards for Generators. Part 263 Standards for Transporters (40 CFR 


Parts 262 and 263


RCRA ‐ Part 264, Subtitle C (40 CFR Part 264)


Toxic Substances Control Act (TSCA)(40 CFR 761)


Off‐Site Transport of Hazardous Waste (EPA Office of Solid Waste and Emergency Response 


[OSWER] Directive 9834.11)


Clean Water Act – NPDES permitting 


Permitting Requirements for Discharge of Treatment System Effluent (40 CFR 122‐125)


Clean Water Act Discharge to Publicly Owned Treatment Works (POTW) (40 CFR 403)


Chemical‐Specific ARARs


Location‐Specific ARARs


Action‐Specific ARARs
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Table 2‐1


Potetential ARARS and TBCs


Cabo Rojo Groundwater Contamination Site


Cabo Rojo, Puerto Rico


Federal Commonwealth of Puerto Rico


Chemical‐Specific ARARs


National Emission Standards for Hazardous Air Pollutants (NESHAPs) (40 CFR 61)


Occupational Safety and Health Standards for Hazardous Responses and General 


Construction Activities (29 CFR 1904, 1910, 1926)


Fish and Wildlife Coordination Act (16 UC 661 et seq.).  (Requires actions to protect fish or 


wildlife when diverting, channeling or modifying a stream)


National Primary and Secondary Ambient Air Quality Standards (40 CFR Part 50)


The Endangered Species Act


Federal Commonwealth of Puerto Rico


Safe Drinking Water Act National Primary Drinking Water Regulations, Maximum 


Contaminant Level Goals (MCLGs)


Puerto Rico EQB, Guidelines for Environmental Impact Statements


National Recommended Water Quality Criteria, EPA 2006b PREQB, Soil Erosion Control and Sediment Prevention Regulation


Guidelines for the Protection and Management of Aquatic Sediment Quality in Ontario ‐ 


Lowest Effect Level (LEL) and Severe Effects Level (SEL) (Ontario 1993)


Puerto Rico EQB, Mixing Zone and Bioassay Guideline, 1988


EPA Regional Screening Levels (RSLs), EPA September 2010  Puerto Rico Departmental of Natural and Environmental Resources, Critical Element and 


Endangered Species Database, 1998


EPA Drinking Water Health Advisories


Policy for the Development of Water‐Quality‐Based Permit Limitations for Toxic Pollutants 


(49 CFR 8711)


Ground Water Classification Guidelines


Ground Water Protection Strategy


Fish and Wildlife Coordination Act Advisories


Control of Air Emissions from Superfund Air Stripper at Superfund Groundwater Sites 


(OSWER Directive 9355.0‐28)


Draft Guidance for Evaluation of the Vapor Intrusion to Indoor Air Pathway, EPA 2002


Waste Load Allocation Procedures


Guidelines for the Protection and Management of Aquatic Sediment Quality in Ontario (D. 


Persaud et al. , August 1993)


Ontario Ministry of the Environment and Energy ‐ LEL and SEL


EPA Soil Screening Guidance: Technical Background Document, EPA May 1996


EPA Health Effects Assessment (HEAs)


Toxicological Profiles, Agency for Toxic Substances and Disease Registry, U.S. Public Health 


Service


Cancer Assessment Group (National Academy of Science) Guidance


Proposed RCRA Corrective Action Regulations (July 27, 1990)


Guidelines for the Protection and Management of Sediment Quality in Ontario, Ontario 


Ministry


EPA Region 5, Resource, Conservation, Recovery, Act (RCRA) Ecological Screening Levels, 


2003


Consensus‐based threshold effects concentrations (TEC), (MacDonald et al. 2000)


Notes:


ARAR ‐ Applicable Relevant and Appropriate Requirements


CERCLA ‐ Comprehensive Environmental Response, Compensation and Liability Act of 1980


PRDOH ‐ Puerto Rico Department of Health


PREQB ‐ Puerto Rico Environmental Quality Board


RCRA ‐ Resource Conservation and Recovery Act


TBC ‐ "To Be Considered"


TBCs
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 Table 2‐2 
Summary of Data Quality Levels  


Cabo Rojo Groundwater Contamination Site 
Cabo Rojo, Puerto Rico 


 


Data Uses  Analytical Level 1  Types of Analysis 


Site Characterization  
 
Monitoring during 
implementation of field 
events 


Screening level   ‐ Total organic vapor using field 
instruments  


‐ TCE, PCE and DCE using field GC 
‐ Water quality field measurements 
using portable instruments 


Risk Assessment 
 
Site Characterization 
 


Definitive level  ‐ Organics/Inorganics using EPA‐
approved methods 


‐ CLP SOWs 
‐ Standard water analyses 
‐ Analyses performed by laboratory 


Site Characterization  Screening level with definitive 
level confirmation  
Field instrument 2 


‐ Measurements from field 
equipment 


‐ Qualitative measurements 


 
Notes: 
(1)  Definitions of analytical levels:  Screening data are generated by rapid, less precise methods of analysis 


with less rigorous sample preparation. Screening data provide analyte (or at least chemical class) 
identification and quantification, although the quantification may be relatively imprecise. For definitive 
confirmation, approximately 10 percent of the screening data are confirmed using analytical methods and 
quality control procedures and criteria associated with definitive data. Screening data without associated 
confirmation data are generally not considered to be data of known quality. 


 
Definitive data are generated using rigorous analytical methods, such as EPA reference methods. Data are 
analyte‐specific, with confirmation of analyte identity and concentration. Methods generating definitive 
data produce tangible raw data (e.g., chromatograms, spectra, digital values) in the form of paper 
printouts or computer‐generated electronic files. Data may be generated at the site or at an off‐site 
location, as long as the quality control requirements are satisfied. For the data to be definitive, either 
analytical or total measurement error must be determined. 


 
(2)  DQO = Measurement‐specific Data Quality Objective requirements will be defined in the QAPP.  
 
Abbreviations:  
CLP = Contract Laboratory Program       PCE = tetrachloroethene 
DQO = data quality objective        QAPP = quality assurance project plan 
DCE = dichloroethene          SOW = Statement of Work 
EPA = Environmental Protection Agency      TCE = trichloroethene 
GC = gas chromatograph 







Table 3‐1


Potential Source Area Reconnaissance


Cabo Rojo Groundwater Contamination Site


Cabo Rojo, Puerto Rico


No. Potential Source Area  Location Reconnaissance


1 Extasy Q Prints Completed by EPA


2 Cabo Rojo Professional Dry Cleaners Completed by EPA


3 D'Elegant Fantastic Dry Cleaners Completed by EPA


4 Serrano II Dry Cleaners Completed by EPA


5 PRIDCO East Partially Completed


6 PRIDCO West Yes


7 RETRO Plant Yes


8 Raul Lugo Yes


9 Former Don Paco #1 Yes


10 Former Don Paco #2 Yes


11 Unfinished Strip Mall Yes


12 TBD 1 Yes


Abbreviations: 


EPA = Environmental Protection Agency


PRIDCO = Puerto Rico Industrial Development Company


TBD = to be determined
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Table 3‐2


Existing Well Evaluation


Cabo Rojo Groundwater Contamination Site


Cabo Rojo, Puerto Rico


No. Well Name Well Type Geophysics1 Analyses (CLP)
2


Samples


1 Anna Maria Supply Well Yes TCL VOCs 6


2 Club de Leones Supply Well Yes TCL VOCs 6


3 Terminal de Carros Publicos  Supply Well Yes TCL VOCs 6


4 Hacienda Supply Well No None planned NA


Total Samples 18


Abbreviations:


TCL = Target Compound List


NA = not applicable   VOC = volatile organic compound


1 Geopohysical logs will include natural gamma, specific conductance, temperature, caliper, acoustic televiewer, and heat pulse flow meter


2 CDM Smith assumes that these samples will be analyzed by CLP (with two‐week turn‐around time for preliminary results)


CLP = Contract Laboratory Program 
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Table 3‐3


Proposed Multiport Monitoring Wells


Cabo Rojo Groundwater Contamination Site


Cabo Rojo, Puerto Rico


(CLP) (CLP/DESA)4, 5


Multiport 1 between CRPDC, EQP, and Anna Maria Yes TCL VOCs TCL VOCs, TAL metals with Hg and CN MNA parameters


Multiport 2 PRIDCO West Yes TCL VOCs TCL VOCs, TAL metals with Hg and CN MNA parameters


Multiport 3 PRIDCO East Yes TCL VOCs TCL VOCs, TAL metals with Hg and CN MNA parameters


Multiport 4 between Serrano II and PRASA well Yes TCL VOCs TCL VOCs, TAL metals with Hg and CN MNA parameters


Multiport 5 Background south of PRIDCO Yes TCL VOCs TCL VOCs, TAL metals with Hg and CN MNA parameters


Total Samples 30 30 15


Abbreviations


CN   cyanide NELAP   National Environmental Laboratory Accreditation Program


CLP   Contract Laboratory Program PRIDCO Puerto Rico Industrial Development Company


CRPDC Cabo Rojo Professional Dry Cleaners TAL   Target Analyte List


DESA   Division of Environmental Science and Assessment TCL   Target Compound List


EQP Extasy Q Prints TDS   total dissolved solids


Hg   mercury TKN   total Kjeldahl nitrogen 


MEE   methane/ethane/ethene TOC   total organic carbon


MNA   Monitored natual attenuation TSS   total suspended solids


MS/MSD   matrix spike/matric spike duplicate VOC   volatile organic compound


3 CDM Smith assumes that one duplicate and one MS/MSD will be collected from each well.


2 CDM Smith assumes that wireline samples will be analyzed by a local NELAP lab with 48 hours turn‐around time


1 Geopohysical logs will include natural gamma, specific conductance, temperature, caliper, acoustic televiewer, and heat pulse flow meter


5 MNA parameters will be collected from 3 ports from each well, for a total of 24 samples


4
 MNA parameters include: TSS, TDS, alkalinity, ammonia, hardness, TKN, chloride, MEE, nitrate/nitrite, sulfate, sulfide, TOC


Round 1 Sampling
Wireline Sampling 2, 3Well Name Location Geophysics1
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Table 3‐4


Potential Source Area Soil Vapor Screening


Cabo Rojo Groundwater Contamination Site


Cabo Rojo, Puerto Rico


No. PSA Location1 Reconnaissance Soil Vapor Analytical (field GC)2 Analytical (local laboratory)3,4


1 Extasy Q Prints Complete Complete None None


2 Cabo Rojo Professional Dry Cleaners Complete Complete None None


3 D'Elegant Fantastic Dry Cleaners Complete Complete None None


4 Serrano II Dry Cleaners Complete Complete None None


5 PRIDCO East Yes 10 locations, 1 sample each PCE, TCE and DCE TCL VOCs


6 PRIDCO West Yes 20 locations, 1 sample each PCE, TCE and DCE TCL VOCs


7 RETRO Plant Yes 10 locations, 1 sample each PCE, TCE and DCE TCL VOCs


8 Raul Lugo Yes 10 locations, 1 sample each PCE, TCE and DCE TCL VOCs


9 Former Don Paco #1 Yes 10 locations, 1 sample each PCE, TCE and DCE TCL VOCs


10 Former Don Paco #2 Yes 10 locations, 1 sample each PCE, TCE and DCE TCL VOCs


11 Unfinished Strip Mall Yes 10 locations, 1 sample each PCE, TCE and DCE TCL VOCs


12 TBD A Yes None (eliminated via reconnaissance) None None


Total Samples 80 7


2 CDM Smith assumes 1 duplicate per property
3 CDM Smith assumes at least 1 sample per property 


Abbreviations:


DCE = cis‐1,2‐dichloroethene


GC = gas chromatograph TBD = to be determined


NELAP = National Environmental Laboratory Accreditation Program  TCE = trichloroethene


PCE = tetrachloroethene TCL = Target Compound List


PSA = potential source area VOC = volatile organic compound


1 CDM Smith assumes 8 PSAs will require soil vapor screening to evaluate contamination.  The actual locations will be determined based on PSA reconnaissance.


4 CDM Smith assumes that these samples will be analyzed by a local NELAP certified laboratory on 48 hour turn‐around time, except the first PSA, which will be analyzed with 24 


hour turn‐around time


PRIDCO = Puerto Rico Industrial Development Company
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Table 3‐5


Potential Source Area Soil Screening


Cabo Rojo Groundwater Contamination Site


Cabo Rojo, Puerto Rico


No. PSA Location1 Soil Screening Analytical (field GC)2 Analytical (Local laboratory)3,4


1 Extasy Q Prints 10 borings, 3 samples per boring PCE, TCE and DCE TCL VOCs


2 Cabo Rojo Professional Dry Cleaners 10 borings, 3 samples per boring PCE, TCE and DCE TCL VOCs


3 D'Elegant Fantastic Dry Cleaners 10 borings, 3 samples per boring PCE, TCE and DCE TCL VOCs


4 Serrano II Dry Cleaners 10 borings, 3 samples per boring PCE, TCE and DCE TCL VOCs


5 PRIDCO East 10 borings, 3 samples per boring PCE, TCE and DCE TCL VOCs


6 PRIDCO West 20 borings, 3 samples per boring PCE, TCE and DCE TCL VOCs


7 RETRO Plant None (eliminated via soil vapor screening) None None


8 Raul Lugo None (eliminated via soil vapor screening) None None


9 Former Don Paco #1 None (eliminated via soil vapor screening) None None


10 Former Don Paco #2 None (eliminated via soil vapor screening) None None


11 Unfinished Strip Mall None (eliminated via soil vapor screening) None None


12 TBD A Eliminated via reconnaissance None None


Total Samples 210 11


2 CDM Smith assumes duplicate at five percent.
3 CDM Smith assumes five percent of the GC samples will be analyzed by the local laboratory. 


Abbreviations:


DCE = dichloroethene PRIDCO = Puerto Rico Industrial Development Company


GC = gas chromatograph TBD = to be determined


NELAP = National Environmental Laboratory Accreditation Program TCE = trichloroethene


PSA = potential source area TCL = Target Compound List


PCE = tetrachloroethene VOC = volatile organic compound


1 CDM Smith assumes 11 PSAs will require soil screening to evaluate soil contamination.  The actual locations will be determined based on the sampling 


results.


4 CDM Smith assumes  these samples will be analyzed by a local NELAP certified laboratory on 48 hour turn‐around time.
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Table 3‐6


Potential Source Area Groundwater Screening


Cabo Rojo Groundwater Contamination Site


Cabo Rojo, Puerto Rico


No. PSA Location1 Groundwater Screening Analytical (field GC)2 Analytical (Local laboratory)3,4


1 Extasy Q Prints 10 borings, 2 samples per boring PCE, TCE and DCE TCL VOCs


2 Cabo Rojo Professional Dry Cleaners 10 borings, 2 samples per boring PCE, TCE and DCE TCL VOCs


3 D'Elegant Fantastic Dry Cleaners 10 borings, 2 samples per boring PCE, TCE and DCE TCL VOCs


4 Serrano II Dry Cleaners 10 borings, 2 samples per boring PCE, TCE and DCE TCL VOCs


5 PRIDCO East 10 borings, 2 samples per boring PCE, TCE and DCE TCL VOCs


6 PRIDCO West 20 borings, 2 samples per boring PCE, TCE and DCE TCL VOCs


7 RETRO Plant None (eliminated via soil vapor screening) None None


8 Raul Lugo None (eliminated via soil vapor screening) None None


9 Former Don Paco #1 None (eliminated via soil vapor screening) None None


10 Former Don Paco #2 None (eliminated via soil vapor screening) None None


11 Unfinished Strip Mall None (eliminated via soil vapor screening) None None


12 TBD A Eliminated via reconnaissance None None


Total Samples 140 7


2 CDM Smith assumes duplicates at a rate of five percent.
3 CDM Smith assumes five percent of GC samples will be sent for laboratory analysis. 


Abbreviations:


DCE = dichloroethene PRIDCO = Puerto Rico Industrial Development Company


GC = gas chromatograph TBD = to be determined


NELAP = National Environmental Laboratory Accreditation Program TCE = trichloroethene


PCE = tetrachloroethene TCL = Target Compound List


PSA = potential source area VOC = volatile organic compound


1 CDM Smith assumes 6 PSAs will require groundwater screening to evaluate the impact of contaminated soil on the groundwater.  The actual locations will be determined 


based on the vapor sampling results.


4 CDM Smith assumes that these samples will be analyzed by a local NELAP certified laboratory on 48 hour turn‐around time
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Table 3‐7


Potential Source Area Soil Delineation Samples


Cabo Rojo Groundwater Contamination Site


Cabo Rojo, Puerto Rico


No. PSA Location1 Soil Analytical (CLP)
2


1 Extasy Q Prints 6 borings, 2 samples per boring TCL VOCs, TAL metals, soil moisture, pH, TOC, grain size


2 Cabo Rojo Professional Dry Cleaners 6 borings, 2 samples per boring TCL VOCs, TAL metals, soil moisture, pH, TOC, grain size


3 D'Elegant Fantastic Dry Cleaners 6 borings, 2 samples per boring TCL VOCs, TAL metals, soil moisture, pH, TOC, grain size


4 Serrano II Dry Cleaners 6 borings, 2 samples per boring TCL VOCs, TAL metals, soil moisture, pH, TOC, grain size


5 PRIDCO East 6 borings, 2 samples per boring TCL VOCs, TAL metals, soil moisture, pH, TOC, grain size


6 PRIDCO West 6 borings, 2 samples per boring TCL VOCs, TAL metals, soil moisture, pH, TOC, grain size


7 RETRO Plant None (eliminated via soil vapor screening) None


8 Raul Lugo None (eliminated via soil vapor screening) None


9 Former Don Paco #1 None (eliminated via soil vapor screening) None


10 Former Don Paco #2 None (eliminated via soil vapor screening) None


11 Unfinished Strip Mall None (eliminated via soil vapor screening) None


12 TBD A Eliminated via reconnaissance None


Total Samples 72 TCL/TAL, 36 moisture/pH/TOC/GS


 


Abbreviations:  


CLP = Contract Laboratory Program TAL = Target Analyte List


GS = grain size TBD = to be determined


PSA = potential source area TOC = total organic carbon


PRIDCO = Puerto Rico Industrial Development Company TCL = Target Compound List


VOC = volatile organic compound


1 CDM Smith assumes 6 PSAs will require soil sampling to delineate contamination.  The actual locations will be determined based on the sampling results.
2 CDM Smith assumes that 1 sample per boring will be analyzed for soil moisture, pH, and grain size. 
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Table 3‐8


Potential Source Area Overburden Monitoring Wells


Cabo Rojo Groundwater Contamination Site


Cabo Rojo, Puerto Rico


No. PSA Location
1 Groundwater Analytical  ‐ Round 1 (CLP)


2


1 Extasy Q Prints 2 overburden wells TCL VOCs, TAL metals with Hg and CN, MNA parameters


2 Cabo Rojo Professional Dry Cleaners 2 overburden wells TCL VOCs, TAL metals with Hg and CN, MNA parameters


3 D'Elegant Fantastic Dry Cleaners 2 overburden wells TCL VOCs, TAL metals with Hg and CN, MNA parameters


4 Serrano II Dry Cleaners 2 overburden wells TCL VOCs, TAL metals with Hg and CN, MNA parameters


5 PRIDCO East 3 overburden wells TCL VOCs, TAL metals with Hg and CN, MNA parameters


6 PRIDCO West 3 overburden wells TCL VOCs, TAL metals with Hg and CN, MNA parameters


7 RETRO Plant None (eliminated via soil vapor screening) None


8 Raul Lugo None (eliminated via soil vapor screening) None


9 Former Don Paco #1 None (eliminated via soil vapor screening) None


10 Former Don Paco #2 None (eliminated via soil vapor screening) None


11 Unfinished Strip Mall None (eliminated via soil vapor screening) None


12 TBD A Eliminated via reconnaissance None


Total Samples 14 TCL VOCs/TAL metals/5 MNA parameters


Abbreviations:


CLP = Contract Laboratory Program TCL = Target Compound List


CN = cyanide TDS = total dissolved solids


Hg = mercury TKN = total Kjeldahl nitrogen


MEE = methane/ethene/ethane TOC = total organic carbon


MNA = monitored natural attenuation TSS = total suspended solids


PRIDCO = Puerto Rico Industrial Development Company VOC = volatile organic compound


PSA = potential source area


TAL = Target Analyte List


1 CDM Smith assumes 6 PSAs will require overburden monitoring wells.  The actual locations will be determined based on the sampling results.
2 MNA parameters will be collected from 5 overburden wells and will include: TSS, TDS, alkalinity, ammonia, hardness, TKN, chloride, MEE, nitrate/nitrite, sulfate, sulfide, TOC
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Table 3‐9


Indoor Air Sampling


Cabo Rojo Groundwater Contamination Site


Cabo Rojo, Puerto Rico


No. Location name* Analysis ‐ CLP  Samples


1 Property A TO‐15 2


2 Property B TO‐15 2


3 Property C TO‐15 2


4 Property D TO‐15 2


5 Property E TO‐15 2


6 Ambient air samples TO‐15 5


7 TBD* TO‐15 2


Total 17 samples


Abbreviations:


CLP = Contract Laboratory Program 


TBD = to be determined


*Additional site reconnaissance may be required to identify additional 


properties.
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Table 3‐10


Potential Source Area Drainage Feature Sampling


Cabo Rojo Groundwater Contamination Site


Cabo Rojo, Puerto Rico


No. PSA Location1 Surface Water Analytical (CLP) Sediment Analytical (CLP)


1 Extasy Q Prints 2 samples TCL VOCs and hardness 2 samples TCL VOCs and TOC


2 Cabo Rojo Professional Dry Cleaners 2 samples TCL VOCs and hardness 2 samples TCL VOCs and TOC


3 D'Elegant Fantastic Dry Cleaners 2 samples TCL VOCs and hardness 2 samples TCL VOCs and TOC


4 Serrano II Dry Cleaners 2 samples TCL VOCs and hardness 2 samples TCL VOCs and TOC


5 PRIDCO East 3 samples TCL VOCs and hardness 3 samples TCL VOCs and TOC


6 PRIDCO West 3 samples TCL VOCs and hardness 3 samples TCL VOCs and TOC


7 RETRO Plant None (eliminated via soil vapor screening) None None None


8 Raul Lugo None (eliminated via soil vapor screening) None None None


9 Former Don Paco #1 None (eliminated via soil vapor screening) None None None


10 Former Don Paco #2 None (eliminated via soil vapor screening) None None None


11 Unfinished Strip Mall None (eliminated via soil vapor screening) None None None


12 TBD A Eliminated via reconnaissance None None None


Total Samples 14 14 14


CLP = Contract Laboratory Program


PRIDCO = Puerto Rico Industrial Developm


PSA = potential source area


TBD = to be determined


TCL = Target Compound List


TOC = total organic carbon  


VOC = volatile organic compound


1  CDM Smith assume 6 PSAs will require surface water and sediment sampling to evaluate contamination.  The actual locations will be determined based 


on PSA reconnaissance.


Abbreviations:
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Table 3‐11


Analytical Summary


Cabo Rojo Groundwater Contamination Site


Cabo Rojo, Puerto Rico
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Existing Well Sampling 30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0


GROUNDWATER 18


Duplicates 1


MS/MSD 1


Field Blank 2


Trip Blank 8


PSA Soil Vapor Screening 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 0 0 0 0 0 84 0 0 0 0 0 0 0


SOIL VAPOR 7 80


Duplicates 1 4


MS/MSD 1


Field Blank 1


Trip Blank


PSA Soil Screening 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 14 0 0 0 0 0 221 0 0 0 0 0 0 0


SOIL 11 0 210


Duplicates 1 0 11


MS/MSD 1


Field Blank 1


Trip Blank


PSA Groundwater Screening 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 11 0 0 0 0 0 147 0 0 0 0 0 0 0


GROUNDWATER 7 140


Duplicates 1 7


MS/MSD 1


Field Blank 1


Trip Blank 1


PSA Soil Delination Sampling 90 90 0 38 0 0 0 0 0 0 0 0 0 0 0 0 38 38 0 38 0 0 0 0 0 0 0 0 0


SOIL 72 72 36 36 36 36


Duplicates 3 3 2 2 2 2


MS/MSD 3 3


Field Blank 12 12


Trip Blank


Multiport Wireline Sampling 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 46 0 0 0 0 0 0 0 0 0 0 0 0 0


GROUNDWATER 30


Duplicates 2


MS/MSD 2


Field Blank 3


Trip Blank 9


Well Sampling ‐ Round 15 61 56 0 0 22 22 22 22 22 22 22 22 22 22 22 0 0 0 0 0 22 0 17 44 44 44 44 44 44


GROUNDWATER 44 44 20 20 20 20 20 20 20 20 20 20 20 20 15 44 44 44 44 44 44


Duplicates 3 3 1 1 1 1 1 1 1 1 1 1 1 1 1


MS/MSD 3 3 1 1 1 1 1 1 1 1 1 1 1 1 1


Field Blank 6 6


Trip Blank 5  


Indoor Air Sampling 0 0 19 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0


AIR 17


Duplicates 2


MS/MSD


Field Blank


Trip Blank


Drainage Features Sampling  22 0 0 0 0 0 0 0 0 0 0 0 0 16 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0


SURFACE WATER 14 14


Duplicates 1 2


MS/MSD 1


Field Blank 3


Trip Blank 3


Drainage Features Sampling  19 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16 0 0 0 0 0 0 0 0 0 0 0 0


SEDIMENT 14 14


Duplicates 1 2


MS/MSD 1


Field Blank 3


Trip Blank 0


222 146 19 38 22 22 22 22 22 22 22 22 22 38 22 81 54 38 0 38 22 452 17 44 44 44 44 44 44


Notes:
1 SOM01.2 4 tetrachloroethene (PCE), trichloroethene (TCE) and dichloroethene (DCE)
2 ISM01.3, including mercury and cyanide 5 Round 1 includes 30 ports and 14 single screen wells.  
3 48 hour turn‐around time


Abbreviations:


DO = dissolved oxygen SpC = specific conductivity TOC = total organic carbon


GC = gas chromatograph TAL = Target Analyte List TSS = total suspended solids


MEE = methane/ethane/ethene TCL = Target Compound List VOC = volatile organic compound


MS/MSD = matric spike/matrix spike duplicate TDS = total dissolved solids


ORP = oxidation reduciton potential TKN = total Kjeldahl nitrogen


PSA = potential source area


CLP Analysis Non‐RAS Analysis


Sample Type


Field Screening 
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Table 3‐12 
Proposed RI Report Format 


Cabo Rojo Groundwater Contamination Site 
Cabo Rojo, Puerto Rico 


 Cabo Rojo Draft Work Plan Volume I   Page 1 of 1 


 
1.0  Introduction 


1.1  Purpose of Report 
1.2  Site Background 


1.2.1  Site Description  
1.2.2  Site History 
1.2.3  Previous Investigations 


1.3  Report Organization 
2.0  Study Area Investigation 


2.1  Surface Features 
2.2  Contaminant Source Investigations 
2.3  Meteorological Investigations 
2.4  Surface Water and Sediment Investigations 
2.5  Geological Investigations 
2.6  Soil and Vadose Zone Investigation 
2.7  Groundwater Investigation 
2.8  Human Population Surveys 
2.9  Ecologic Investigation 


3.0  Physical Characteristics of Site 
3.1  Topography 
3.2  Meteorology 
3.3  Surface Water and Sediment 
3.4  Geology 
3.5  Hydrogeology 
3.6  Soils 
3.7  Demographics and Land Use 


4.0  Nature and Extent of Contamination 
4.1  Sources of Contamination 
4.2  Soils 
4.3  Groundwater 
4.4  Surface Water and Sediments 


5.0  Contaminant Fate and Transport 
5.1  Routes of Migration 
5.2  Contaminant Persistence 
5.3  Contaminant Migration 


6.0  Baseline Risk Assessment (If conducted, submitted separately from RI report) 
7.0  Screening Level Ecological Risk Assessment (if conducted, submitted separately from RI report) 
8.0  Summary and Conclusions 


7.1  Source(s) of Contamination 
7.2  Nature and Extent of Contamination 
7.3  Fate and Transport 
7.4  Risk Assessment 
7.5  Data Limitations and Recommendations for Future Work 
7.6  Recommended Remedial Action Objectives 


Appendices:  Boring Logs, Hydrogeologic Data, Analytical Data/QA/QC Evaluation 


 







Table 3‐13 
Detailed Evaluation Criteria for Remedial Alternatives 


Cabo Rojo Groundwater Contamination Site 
Cabo Rojo, Puerto Rico 
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 SHORT‐TERM EFFECTIVENESS 
‐  Protection of community during remedial action 
‐  Protection of workers during remedial actions 
‐  Time until remedial response objectives are achieved 
‐  Environmental impacts 


 


 LONG‐TERM EFFECTIVENESS 
‐  Magnitude of risk remaining at the site after the response objectives have been met 
‐  Adequacy of controls 
‐  Reliability of controls 


 


 REDUCTION OF TOXICITY, MOBILITY OR VOLUME THROUGH TREATMENT 
‐  Treatment process and remedy 
‐  Amount of hazardous material destroyed or treated 
‐  Reduction in toxicity, mobility or volume of the contaminants 
‐  Irreversibility of the treatment 
‐  Type and quantity of treatment residuals 


 


 IMPLEMENTABILITY 
‐  Ability to construct technology 
‐  Reliability of technology 
‐  Ease of undertaking additional remedial action, if necessary 
‐  Monitoring considerations 
‐  Coordination with other agencies 
‐  Availability of treatment, storage capacity, and disposal services 
‐  Availability of necessary equipment and specialists 
‐  Availability of prospective technologies 


 


 COST 
‐  Capital costs 
‐  Annual operating and maintenance costs 
‐  Present worth 
‐  Sensitivity Analysis 


 


 COMPLIANCE WITH ARARs 
‐  Compliance with chemical‐specific ARARs 
‐  Compliance with action‐specific ARARs 
‐  Compliance with location‐specific ARARs 
‐  Compliance with appropriate criteria, advisories and guidance 


 


 OVERALL PROTECTION OF HUMAN HEALTH AND ENVIRONMENT 
 


 COMMONWEALTH ACCEPTANCE 
 


 COMMUNITY ACCEPTANCE 
 







Table 3‐14 
Proposed Feasibility Study Report Format 
Cabo Rojo Groundwater Contamination Site 


Cabo Rojo, Puerto Rico 


 Cabo Rojo Draft Work Plan Volume I    page 1 of 1 


 
1.0  Introduction 


1.1  Purpose and Organization of Report 
1.2  Site Description and History 
1.3  Summary of the Remedial Investigation 
1.4  Physical Characteristics of the Study Area 
1.5  Nature and Extent of Contamination 
1.6  Contaminant Fate and Transport and Conceptual Site Model 
1.7  Baseline Risk Assessment 


2.0  Identification and Screening of Technologies 
2.1  Identification of Remedial Action Objectives 


‐  Contaminants of Interest 
‐  Allowable Exposure Based on Risk Assessment 
‐  Allowable Exposure Based on ARARs 
‐  Development of Remedial Action Objectives 


2.2  Potential ARARs, Guidelines, and Other Criteria 
‐  Chemical‐specific ARARs and TBCs 
‐  Location‐specific ARARs 
‐  Action‐specific ARAs and TBCs 


2.3  Preliminary Remediation Goals 
2.2  General Response Actions for Each Medium 


‐  No Action 
‐  Technologies 


2.3  Identification and Screening of Remedial Technologies and Process Options 
2.3.1  Description of Technologies 
2.3.2  Screening of Technologies 


3.0  Development of Remedial Alternatives 
3.1  Assumptions 
3.2  Description of Remedial Alternatives 


3.2.1  Elements Common to all Alternatives 
3.2.2  Alternative 1 


3.3  Screening of Alternatives 
3.3.1  Alternative 1 


4.0  Detailed Analysis of Alternatives 
4.1  Description of Evaluation Criteria 


‐  Short‐Term Effectiveness 
‐  Long‐Term Effectiveness and Permanence 
‐  Implementability 
‐  Reduction of Mobility, Toxicity, or Volume Through Treatment 
‐  Compliance with ARARs 
‐  Overall Protection 
‐  Cost 
‐  State Acceptance 
‐  Community Acceptance 


4.2  Individual Analysis of Alternatives 
4.3  Summary 


5.0  Comparative Analysis of Alternatives 
5.1  Comparison Among Alternatives For Each Medium 


 











Figure 1-1
Site Location Map
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Name
Depth of 


Well1


Open or Screened 


Section depth 


interval1
Status


Ana Maria  200 40‐200 Operating


Club de Leones 150 90‐150 Operating


Cabo Rojo 1 n/a n/a Operating*


Cabo Rojo 2 n/a n/a Operating


Cabo Rojo 3 n/a n/a Operating*


Hacienda Margarita n/a n/a Operating*


MacDougal 175 50‐175 Operating/Pump Station
Terminal de Carros 


Publicos n/a n/a Inactive


Weko 1 n/a n/a Inactive


Weko 2 n/a n/a Inactive


Remanzo n/a n/a n/a


* Source for well status is based on ASTDR report
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Cabo Rojo Area Well Construction and Status


Cabo Rojo Groundwater Contamination Site


Cabo Rojo, Puerto Rico


1 in feet, taken from Rodriguez 1996 (USGS)
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Figure 2-1
Surface Drainage System
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Figure 2-2
Site Geologic Map
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Figure 2-3
Site Vicinity Proposed Potentiometric Surfaces 
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Figure 2-4
Conceptual Site Model
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Figure 3-1
Proposed Potential Sorce Area Investigation Locations
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Figure 3-2
Proposed Geophysical logging and Well Evaluation Location
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Figure 3-3
Proposed Multiport and Background Well Locations
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Figure 3-4
Proposed Soil Vapor and Indoor Air Investigation Locations
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Figure 3-5
Preliminary Conceptual Site Model
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ID Task Name Subtask Duration Start Finish Predecessors


1 Task 1  Project Planning and Support 780 days Mon 11/7/11 Fri 10/31/14
2 Project Administration 1.1 780 days Mon 11/7/11 Fri 10/31/14
3 Attend Scoping Meeting 1.2 46 days Mon 11/7/11 Mon 1/9/12
4 Conduct Site Visit 1.3 1 day Fri 12/9/11 Fri 12/9/11
5 Develop Draft Work Plan and Associated Cost Estimate 1.4 73 days Mon 11/7/11 Wed 2/15/12
6 Negotiate and Finalize Draft Work Plan/Budget 1.5 10 days Thu 3/15/12 Wed 3/28/12 5FS+4 wks
7 Evaluate Existing Data and Documents 1.6 10 days Wed 12/7/11 Tue 12/20/11
8 Quality Assurance Project Plan 1.7 30 days Thu 3/29/12 Wed 5/9/12 6
9 Health and Safety Plan 1.8 10 days Thu 3/29/12 Wed 4/11/12 6


10 Non-RAS Analysis 1.9 0 days Thu 2/9/12 Thu 2/9/12
11 Meetings 1.10 643 days Mon 11/7/11 Wed 4/23/14 3SS,93FF
12 Subcontract Procurement 1.11 30 days Thu 3/29/12 Wed 5/9/12 6
13 Subcontract Management 1.12 365 days Thu 5/10/12 Wed 10/2/13 12
14 Pathway Analysis Report 1.13 6 wks Thu 3/28/13 Wed 5/8/13 73
15 Task 2 Community Involvement 356 days Fri 11/16/12 Fri 3/28/14
16 Community Interviews 2.1 60 days Fri 11/16/12 Thu 2/7/13 26
17 Community Involvement Plan 2.2 45 days Fri 11/16/12 Thu 1/17/13 26
18 Public Meeting Support 2.3 2 days Thu 3/27/14 Fri 3/28/14 3SS,99FF
19 Fact Sheet Preparation 2.4 2 days Thu 3/27/14 Fri 3/28/14 3SS,99FF
20 Proposed Plan Support 2.5 0 days Thu 2/7/13 Thu 2/7/13 16
21 Public Notices 2.6 2 days Thu 3/27/14 Fri 3/28/14 3SS,99FF
22 Information Repositories 2.7 0 days Thu 2/7/13 Thu 2/7/13 16
23 Site Mailing List 2.8 2 days Thu 3/27/14 Fri 3/28/14 3SS,99FF
24 Reponsiveness Summary Report 2.9 35 days Mon 12/16/13 Fri 1/31/14 94FS+3 wks
25 Task 3  Field Investigation 175 days Thu 5/10/12 Wed 1/9/13
26 Site Reconnaissance 3.1 114 days Mon 6/11/12 Thu 11/15/12
27 Potential Source Area Reconnaissance 3.1.1 5 days Mon 6/11/12 Fri 6/15/12
28 Existing Well Reconnaissance 3.1.2 2 days Mon 6/18/12 Tue 6/19/12 27
29 Cultural Resources Survey Oversight 3.1.3 2 days Wed 6/20/12 Thu 6/21/12 28
30 Topographic Survey Oversight 3.1.4 2 days Wed 11/14/12 Thu 11/15/12 44
31 Mobilization and Demobilization 3.2 1 wk Fri 6/22/12 Thu 6/28/12 29
32 Hydrogeological Assessment 3.3 108 days Fri 6/15/12 Tue 11/13/12
33 Existing Well Evaluation 3.3.1 38 days Fri 6/15/12 Tue 8/7/12
34 Downhole Geophysics of Existing Wells 3.3.1.1 8 days Fri 6/29/12 Tue 7/10/12 31
35 Continuous Water Level Monitoring 3.3.1.2 38 days Fri 6/15/12 Tue 8/7/12 34SS-2 wks,36FF+
36 Wireline Fracture Zone Groundwater Sampling 3.3.1.3 9 days Wed 7/11/12 Mon 7/23/12 34
37 Monitoring Well Installation 3.3.2 53 days Fri 8/31/12 Tue 11/13/12
38 Overburden Monitoring Well Installation 3.3.2.1 12 days Fri 8/31/12 Mon 9/17/12 49
39 Multiport Well Installation 3.3.2.2 41 days Tue 9/18/12 Tue 11/13/12
40 Borehole Drilling 3.3.2.2.1 10 days Tue 9/18/12 Mon 10/1/12 38
41 Borehole Geophysics 3.3.2.2.2 10 days Tue 9/25/12 Mon 10/8/12 40SS+1 wk
42 Wireline Fracture Zone Sampling 3.3.2.2.3 9 days Tue 10/9/12 Fri 10/19/12 41
43 Borehole Hydraulic Conductivity Profiling 3.3.2.2.4 6 days Mon 10/22/12 Mon 10/29/12 42
44 Multiport Monitoring Well Installation 3.3.2.2.5 11 days Tue 10/30/12 Tue 11/13/12 43
45 Soil Boring Drilling and Testing 3.4 34 days Tue 7/24/12 Fri 9/7/12
46 Potential Source Area Investigations 3.4.1 28 days Tue 7/24/12 Thu 8/30/12
47 Soil Gas Screening 3.4.1.1 6 days Tue 7/24/12 Tue 7/31/12 36
48 Soil Screening 3.1.4.2 12 days Wed 8/1/12 Thu 8/16/12 47
49 Groundwater Screening 3.1.4.3 10 days Fri 8/17/12 Thu 8/30/12 48
50 Source Area Soil Delineation Borings 3.4.2 6 days Fri 8/31/12 Fri 9/7/12 49
51 Environmental Sampling 3.5 150 days Thu 5/10/12 Wed 12/5/12
52 Groundwater Sampling 3.5.1 6 days Wed 11/28/12 Wed 12/5/12
53 Groundwater Sampling Round 1 3.5.1.1 6 days Wed 11/28/12 Wed 12/5/12 44FS+10 days
58 Sub-slab and Indoor Air Sampling 3.5.2 3 days Thu 5/10/12 Mon 5/14/12 8
56 Drainage Feature Sampling 3.5.3 3 days Fri 8/31/12 Tue 9/4/12 49
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ID Task Name Subtask Duration Start Finish Predecessors


59 Ecological Characterization 3.6 3 days Mon 9/10/12 Wed 9/12/12 50
61 Geotechnical Survey 3.7 0 days Fri 6/15/12 Fri 6/15/12 27
62 Investigation Derived Waste 3.8 5 days Thu 1/3/13 Wed 1/9/13 53FS+4 wks
63 Task 4 Sample Analytis 268 days Tue 7/10/12 Fri 7/19/13
64 Innovative Methods/Field Screening Sample Analysis 4.1 0 days Tue 7/10/12 Tue 7/10/12 34
65 Analytical Services Provided by CLP, DESA or EPA-ERT 4.2 268 days Wed 7/11/12 Fri 7/19/13 36SS,53FF+28 da
66 Non-Routine Analytical Services 4.3 185 days Tue 7/17/12 Mon 4/1/13 36SS,53FF+28 da
67 Task 5 Analytical Aupport and Data Validation 333 days? Thu 2/9/12 Mon 5/20/13
68 Prepare and Ship Samples 5.1 1 day? Thu 2/9/12 Thu 2/9/12
69 Sample Management 5.2 1 day? Thu 2/9/12 Thu 2/9/12
70 Data Validation 5.3 4 wks Tue 4/23/13 Mon 5/20/13 66FS+3 wks
71 Task 6 Data Evaluation 30 days Thu 2/14/13 Wed 3/27/13
72 Data Usability Evaluation 6.1 10 days Thu 2/14/13 Wed 2/27/13 53FS+10 wks
73 Data Reduction, Tabulation and Evaluation 6.2 30 days Thu 2/14/13 Wed 3/27/13 53FS+10 wks
74 Modeling - OPTIONAL 6.3 0 days Thu 2/14/13 Thu 2/14/13 72SS
75 Task 7 Risk Assessment 0 days Wed 5/8/13 Wed 5/8/13
76 Baseline Risk Assessment (Human Health) - OPTIONAL 7.1 0 days Wed 5/8/13 Wed 5/8/13 14
77 Screening Level Ecological Risk Assessment - OPTIONAL 7.2 0 days Wed 5/8/13 Wed 5/8/13 14
78 Task 8 Treatibility Study and Pilot Testing 10 days Thu 5/9/13 Wed 5/22/13
79 Literature Search 8.1 2 wks Thu 5/9/13 Wed 5/22/13 84SS+6 wks
80 Treatibility Study Work Plan - OPTIONAL 8.2 0 days Wed 5/22/13 Wed 5/22/13 79
81 Conduct Treatibility Studies - OPTIONAL 8.3 0 days Wed 5/22/13 Wed 5/22/13 79
82 Treatibility Study Report - OPTIONAL 8.4 0 days Wed 5/22/13 Wed 5/22/13 79
83 Task 9 Remedial Investigation Report 85 days Thu 3/28/13 Wed 7/24/13
84 Draft Remedial Investigation Report 9.1 11 wks Thu 3/28/13 Wed 6/12/13 73
85 Final Remedial Investigation Report 9.2 10 days Thu 7/11/13 Wed 7/24/13 84FS+4 wks
86 Task 10 Remedial Alternatives Screening 12 days Thu 7/25/13 Fri 8/9/13
87 Draft Technical Memorandum 10.1 12 days Thu 7/25/13 Fri 8/9/13 85
88 Final Technical Memorandum 10.2 0 days Fri 8/9/13 Fri 8/9/13 87
89 Task 11 Remedial Alternatives Evaluation 25 days Mon 8/12/13 Fri 9/13/13
90 Draft Technical Memorandum 11.1 25 days Mon 8/12/13 Fri 9/13/13 87
91 Final Technical Memorandum 11.2 0 days Fri 9/13/13 Fri 9/13/13 90
92 Task 12 Feasibility Study 50 days Mon 9/16/13 Fri 11/22/13
93 Draft Feasibility Study Report 12.1 20 days Mon 9/16/13 Fri 10/11/13 90
94 Final Feasibility Study Report 12.2 10 days Mon 11/11/13 Fri 11/22/13 93FS+4 wks
95 Task 13 Post RI/FS Support - OPTIONAL 60 days Mon 11/25/13 Fri 2/14/14 94
96 Task 14 Administrative Record 0 days Fri 2/14/14 Fri 2/14/14 95
97 Task 15 Work Assignment Closeout 30 days Mon 2/17/14 Fri 3/28/14
98 Document Indexing 15.1 30 days Mon 2/17/14 Fri 3/28/14 95
99 Document Retention/Conversion 15.2 30 days Mon 2/17/14 Fri 3/28/14 95
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Figure 4‐2 
Project Organization 


Cabo Rojo Groundwater Contamination Site 
Cabo Rojo, Puerto Rico 


CDM Program Manager 
Jeanne Litwin, REM (P‐4)


CDM QA Manager 
Jo Nell Mullins (P‐3) 


EPA Project Officer 
Helen Eng


EPA Remedial Project Manager 
Adalberto Bosque 


CDM Site Manager 
Brendan MacDonald, P.G. (P‐3) 


Project Team 
Refer to Volume II for a detailed list of CDM staff 


Remedial Investigation Leader 
Seth Kellogg, P.G. (P‐3) 


Feasibility Study Leader 
Anthony Isolda (P‐3) 


CDM Analytical 
Services 


Coordinator 
Scott Kirchner (P‐3)


EPA CLP 


Subcontractors 
Drilling Services 


Non‐RAS Analytical 
Services 


Cultural Resource Survey 
IDW Disposal Services 
Borehole Geophysics  


FLUTe System 


CDM Health & Safety Director 
Shawn Oliveira (P‐3)


Regional Quality Assurance 
Coordinator 


Jeniffer Oxford (P‐3) 
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